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DAILY WORK ORDER 

Work Site 
Bossert  Manufacturing 

Wor k Per i  od 
5/20/87 

Contractor 0.  H. Materials 
Contractor Rep. Paul Street  

OSC Joseph Rotola 
B.C. Hensley 

Work PIanned/Authorized 
1 . )  C o m p l e t e  c o n s o l i d a t i o n  o f  i n ­
side and outside drums 
2.!)  Clean-up debris adjacent to 
t  r  an s  i  t  i  on 2 on e 
3.  .1 Pump outside vat w/PCB's and 
drums w/PCB's to oil  sump 
4 . )  C o n t a c t  p l a n t  e n g i n e e r  o r  
person(s) knowledgeable of 
similar operations with respect 
t  o sump c1ean-out 
5 . )  C o n t a c t  w e l d e r  t o  r e a d y  
pneumatic forklif t  for use in 
debris removal 
6 . 1  R e m o v e  m a t e r i a l s  f r o m  l a b  
and secure in lab pack or bulk 
7.  Secure new lab facil i t ies ASAP 

Wor k Ac c omp 1 i  sh ed 

Equipment PIanned/Authori2ed 
580D Backhoe ISOOGal vac unit  
Decon Trailer  (21 12K pools 
Command Post  Mini-Trackhoe 
< 11 Car Pneumati  c For k 1 i  f t  
< 1 1  P i c k - u p  T r u c k  1 2  A i r  C y l i n d e r s  
( 1 1  B r e a k  T r a i l e r  3 C Y  D u m p s t e r  
6.  5KW Gen er  at  or 
<21 Barrel  Carts 
< 1 1  D o u b l e  D i a p h r a m  P u m p  
3/4" Electrical  Pump 

Equipment Used 

Comments Personnel Authorized; <11 Response Manager 
< 1 1  F o r e m a n  ( L e v e l  2 1  
< 1 1  F i e l d  C l e r k  
< 1 1  C l e a n - u p  T e c h n i c i a n  ( L e v e l  2 1  

Contractor Si gnatur,  OSC Signature /  

Dat* Date is  
427645 




